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D.S. ENVXRONMENTAL PROTECTION AGENCY 
PROGRESS POtLDTION REPORT 

September 30, 1993 

Kevin Matheis/Jack Hainaon, On-Scene-Coojaiinators, 
OSEPA, REGIOH II ~ 

W. Muszynski, EPA 
K. Callahan, EPA 
G. Pavlou, EPA 
R. Salkie, EPA 
G. Zachos, EPA 
J. Rotola, EPA 
ERD, Washin^on, 
(E-Mail) 
J. Marshall, EPA 
M. Basile, EPA Niagara Falls 
E. Schaaf, EPA 
P. Simon, EPA 
E.* Kissel, EPA --
D. Fischer, EPA 
S. Becker, EPA 
I. Purdy, EPA-HWFB 
M.~Jbh, "EPA-HWFB 
M. O'Toole, NYSDEG 
A. Rockmore, NYSDEC 
F. Shattuck, NYSDEC IX 

Frontier Chemical Processes, Tnc., Niagara Falls, 
Niagara Co\inty, NY - Cyanides, Oxidizers, Flam­
mables, Corrosives, Halogenated and 
Non-Halogenated Solvents 
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POLREP NO: Thirteen (13) 

II. BACKGRODND 

SITE/SPILL NO.: 
D.O. NO.: 
RESPONSE ADTHORITY: 
NPL STATUS: 
START DATE: 
APPROVAL STATUS: 

STATUS OF ACTION MEMO: 
CONSENT ORDER SIGNED: 
EFFECTIVE DATE OF ORDER: 

AY 
0026-02-036 
CERCLA/SARA 
Non-NPL 
December 22, 1992 
Authorization of Funding from Deputy 
Regional Administrator 
Signed May 17, 1993 
Signed September 30, 1993 
September 30, 1993 

....... \ 



III. RESPONSE INFORMATION 

A. Situation 

1. See Polrep #1. 

B. Actions Taken 

1. ERGS continues maintenance activities at the Site. 
During the past several weeks, the following tasks were 
accomplished: 

The overpacking of 10 leaking drums. 

Pumping and processing approximately 100,000 gallons of 
secondary containment water that accumulated from 
precipitation. 

Moved all unknown and plant drums into Building #52. 
These 600+ drums will be hazcatted by TAT starting the 
week of October 4. ERGS installed a safety shower and 
fire suppression equipment in case of emergency. 

Repair of a leaking Tank #102 that contained 50,000 
gallons of a high TOG waters containing pesticides. This 
tank developed a leak ut one of the weld seams at the 50% 
mark of the tank. The tank was repaired by welding an 
exterior patch over the leak area. 

- ERGS calibrated the wastewater integrator station that 
monitors the effluent from the Site. 

- ERGS began boiler maintenance in preparation of starting 
the boilers upon the arrival of inclement weather. 

ERGS also began repairs of the compressor that provides 
compressed air to the pump stations, fire suppression 
equipment, and power tools throughout the Site. Repairs 
are expected to be completed diiring the week of October 
4. 

Additionally, ERGS performs routine drtim and tank checks, 
monitors and calibrates the POTW discharge integrator, 
repairs broken water lines, inspects all fire control 
devices, and other maintenance as needed at the facility. 

2. Originally, the PRPs needed 80% participation in the 
Consent Order to proceed oh Gonsent. This 80% 
participation is for drums assigned to the generators 



and not 80% of the total amount of PRPs. As of Thursday, 
September 16, 79% participation had been reached. Drums 
assigned to the Federal PRPs have been removed from the 
denominator since DOJ has indicated that the Federal PRPs 
will work out a side agreement for peurticipation in the 
drum action, but will not sign the Consent Order. DOJ 
understood that EPA would issue a parallel 106 Unilateral 
Order which would order the Federal PRPs to cooperate and 
participate with the PRPs that consented. In addition, 
the bankrupt PRPs were carved out of the denominator. 

3, Since 80% participation had not been reached, the PRP 
steering committee mailed an amended steering party 
participation agreement to the consenting PRPs to adjust 
the consent percentage to 75%. Response to the amended 
PRP participation agreement is was due Wednesday, 
September 22. When the PRPs amended participation 
agreement was received by Clean Sites, the signatture 
pages from the consenting PRPs was forwarded to ORC. 

4. ORC sent the Consent Order for final approval by the 
Acting Regional Administrator on Tuesday, September 29. 
Signature on the Consent Order was received on Thursday, 
September 30 and immediately transmitted to the 
designated head of the PRP steering committee. 

. 5.- . On-Thursday, .September___30, .upon .completion of the 
transmission Jto tte head of tte PRP steering committee, 
the OSC met with the PRP contractor selected to implement 

' the scope of work listed in the Consent Order. Issues 
^ discussed were related to access> obtaining an EPA 
^ identification number for the Site, access to profiles 

pertaining to the waste currently at the Site , procedures 
for the removal of the laboratory chemicals, and 
contractor Staffing during the drum removal. This 
meeting marks the start of the PRP Consent Order. 

6. ORC has forwarded the 106 Unilateral Order to the Acting 
Regional Administrator's office for signature on 
Thursday, September 30. OSC Matheis is now compiling a 
list of non-respondent PRPs that will be issued the 106 
Unilateral Order, which will order the non^complying PRPs 
to cooperate and participate. The final issuance list 
will be completed during the week of October 4. 

7. OSC Harmon has completed the PRP list for Tank 209. This 
tank appears to have approximately 100 PRPs. Tank 102, 
completed last week, has approximately 120 PRPs. Work 
on the remainder of the tank PRPs will be led by OSC 
Harmon with assistance from TAT. 

8. The OSC has deobligated $65,000 from the Region II ETi 
contract. 



C. Future Actions 

1. Maintenance of the facility and 24-hoiur security will 
continue. 

2. The OSGs continue to work on the phase two tank action. 
Currently the OSC is compiling the last waste-ins and 
final tank cleanouts to substantiate the PRPs for the 
tanks. 

3. The OSCs will further discuss the logistics of the 
cleanup with the PRP consultant. 

p. Key Issues 

None 

IV. C03T INFORMATION; 

Qbligations 

Obligated to 
DCN#932AKE00047 
DCN#932AKE0010, 
DCN#932AKE0031 $ 900,000 

Amount Deobligated 
DCNi932AKE0031 $ -50,000 
Amount Deobligated 
DCN#932AKE0031 $ -65,000 

ETI Region II 
Contract Costs 
As of 8/11/93 

Total 
Remaining 

TOTAL $ 785,000 $ 775,000 $ 10,000 

ETI Region III 
Contract costs 

Amount Obligated to as of 9/30/93 
Present Contract 
DCN#932AKE0068 $ 350,000 $ 220,000 $ 130,000 

EPA/TAT Costs $ 632,000 $ 330,000 $ 302,000 

Site Totals $ 1,832,000 $ 1,325,000 $ 442,000 


